

REPUBLIC OF MAURITIUS
Information & Communication Technologies Authority
Indicative Annual Procurement Plan
(Financial Year 2021-2022)

Last Updated:		To be updated at least every six months			
S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
1	Goods	PCs/ Laptops/ printers for Staff (New & Replacement)	1,000,000	Restricted Bidding	September 2021
2	Goods	Upgrade of ERP Software / Upgrade & addition of HR Module and Claims Management System with Webservice	1,500,000	Restricted Bidding	October 2021
3	Goods	Server Room Equipment & Servers (Replacement)	1,000,000	Restricted Bidding	August 2021 (Launched)
4	Goods	Document Management System/Digital Archiving	1,000,000	Restricted Bidding	November 2021
5	Goods	Access Control System / Pabx	300,000	Restricted Bidding	December 2021
6	Goods	Social Media Projects	50,000,000	Restricted Bidding	January 2022
7	Goods	Networking/ Power Maintenance and other IT Equipment	500,000	Restricted Bidding	August 2021
8	Goods	Spectrum Monitoring Equipment/ Software	25,000,000	Restricted Bidding	September 2021
9	Goods	Accessories for existing monitoring equipment	500,000	Restricted Bidding	August 2021
10	Goods	Portable Spectrum Analyser	1,500,000	Restricted Bidding	September 2021
11	Goods	Replacement of ED Car	3,300,000	Direct Procurement	January 2022

12	Goods	Furniture for ED Office	150,000	<i>Restricted Bidding</i>	January 2022
13	Works	Refurbishment of Engineering Dept/Reception	200,000	<i>Restricted Bidding</i>	September 2021
14	Goods	Refurbishment/Furniture for Registry	150,000	<i>Restricted Bidding</i>	September 2021
15	Goods	Replacement of Furniture	100,000	<i>Restricted Bidding</i>	October 2021
16	Goods	Replacement of Photocopy Machine	100,000	<i>Restricted Bidding</i>	August 2021
17	Goods	Replacement of Mobile and Other Equipment	75,000	Informal Quotation	July 2021 (Launched)

Date: 19 August 2021

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*