





# Implementation Date

J. LOUIS  
ICT Authority




# Outline



- Implementation Schedule
- Implementation Date Range

# Implementation Schedule



Activity	Action by	Tentative Date	Status	Remarks
<i>BEFORE CHANGE</i>				
Announcement of Numbering Plan Change to the public at least one year before change	ICT Authority			
Communication of number change to the ITU one year prior to change	ICT Authority			
Aggressive Education Campaign to be initiated at least 6 months before change	ICT Authority			
Communication Campaign to be initiated at least 6 months before change	Operators			
Communication of number change to international partners at least 6 months before change	Operators			
Modifications on network elements such as switching systems, billing platforms, prepaid platforms, VAS platforms ,etc. (reconfiguration, software upgrades, etc.) to be started at least 6 months before change	Mobile Operators			
Change of numbers on existing brochures, business cards, etc.	Companies and Individuals			
Reprinting of Prepaid Cards.	Mobile Operators			To take into consideration expiration date


Tuesday, May 1, 2012

# Implementation Schedule



Activity	Action by	Date	Status	Remarks
<i>ON DATE OF CHANGE</i>				
Switch to 8-digit numbering as per adopted method	Mobile Operators			
New codes to be opened on respective networks	PSTN and ILD operators			
Change of mobile numbers in address book	End-users			
Prescribed announcements to be played as per adopted method;	Operators			
Adopt 8-digit dialling	End-users			

# Implementation Date Range



Not Earlier than 4<sup>th</sup> May 2013 and not later than  
1<sup>st</sup> October 2013

# Thank You

