

**REPUBLIC OF MAURITIUS
ICTA****Indicative Annual Procurement Plan
2024-2025**

Last Updated:		<i>To be updated at least every six months</i>			
S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
1	Goods	PCs/ Laptops/ printers for staff	2,500,000	Restricted Bidding	Oct 2024
3	Goods	Document Management System/ Digital Archiving/ data capture	5,000,000	Restricted Bidding	Jan 2025
4	Goods	Access control system/ Pabx	2,000,000	Restricted Bidding	Dec 2024
5	Goods	Networking/ power maintenance and other IT Equipment	1,000,000	Restricted Bidding	Dec 2024
6	Goods	PKI Infrastructure	5,000,000	Restricted Bidding	Feb 2025
7	Goods	GMDSS Tester/ Receiver Accessories	225,000	Restricted Bidding	Nov 2024

8	Goods	Automated Spectrum Monitoring Equipment/Software	110,000,000	Restricted Bidding	Mar 2025
9	Goods	PR 200 Software	4,000,000	Restricted Bidding	Nov 2024
10	Service	QoS Tools	10,000,000	Restricted Bidding	July 2024
11	Goods	Accessories for existing monitoring equipment	500,000	Restricted Bidding	Mar 2025
12	Goods	Broadband EMF Meter with frequency selective option and 5G measurement capabilities (including training)	4,500,000	Restricted Bidding	Dec 2024
13	Goods	Replacement of Inspection vehicle	3,000,000	Restricted Bidding	Jan 2025
14	Goods	Replacement of Directors car	3,000,000	Restricted Bidding	Feb 2025
15	Goods	Furniture for ED Office	150,000	Restricted Bidding	Feb 2025
16	Goods	Refurbishment of Engineering Dept/ Reception	1,000,000	Restricted Bidding	Dec 2024
18	Goods	Replacement of furniture	200,000	Restricted Bidding	Apr 2025
19	Goods	Replacement of mobile phones and other equipment	150,000	Restricted Bidding	Aug 2024
20	Service	Medical Insurance for Staff	2,500,000	Restricted Bidding	Oct 2024
21	Service	Free WIFI Service in Rodrigues	8,000,000	Restricted Bidding	Dec 2024

Date: 24 October 2024

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*